COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/20/2009

ESTIMATE SUMMARY 11:51:30
CONTID: C16214 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16214-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 94.0 DAYS TIME ALLOW: 95 WORK DAYS
SH 66 OVERLAY FROM MP 28.69 TO 36.44 PERCENT TIME: 98.95 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: STA 0661-011
SH 66 OVERLAY FROM MP 28.69 TO
NAME OF ROAD: 066B
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/31/2009 DATE TIME STARTED 05/18/2009
20 SO. SUNSET STREET DATE LET 02/26/2009 DATE WORK BEGAN
P.O. BOX 1318 DATE AWARDED 03/03/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2009 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,033,688.53 PARTICIPATING $ 5,665,917.44 S 1,183,348.85
AWARD PROJECT AMT: $ 6,060,381.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.90% TOTAL EARNINGS 5,665,917.44 1,183,348.85
FUNDS AVAILABLE: $ 367,771.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,665,917.44 1,183,348.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -90,905.72 0.00
SECURITIES ENCUMBERED 90,905.72 0.00
NET EARNINGS 5,665,917.44 1,183,348.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,665,917.44 1,183,348.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,183,348.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 280.000 280.000
EACH 0.000 0.00
5.00000 280.000 1,400.00
0010 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,675.000 1,675.000
sy 0.000 0.00
5.15000 1,675.000 8,626.25
0015 202-00203 REMOVAL OF CURB AND GUTTER 3,450.000 2,050.000
LF 1,400.000 9,380.00
6.70000 3,450.000 23,115.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 250,000.000 217,201.000
sy 0.000 0.00
0.85000 217,201.000 184,620.85
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 35,000.000 33,083.000
SF 0.000 0.00
2.00000 33,083.000 66,166.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 379.000 379.000
LF 0.000 0.00
2.40000 379.000 909.60
0035 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0040 202-05150 *SANDBLASTING 59,000.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0045 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 195.000 0.000
cY 195.000 1,345.50
6.90000 195.000 1,345.50
0050 203-01500 BLADING 40.000 21.000
HOUR 0.000 0.00
115.00000 21.000 2,415.00
0051 203-01622 SWEEPING (WITH PICKUP BROOM) 0.000 0.000
HOUR 0.000 0.00

125.00000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00002  EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0057 208-00007  EROSION LOG (8 INCH) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0060 208-00011 *EROSION BALES (WEED FREE) 525.000 479.000
EACH 0.000 0.00
100.00000 479.000 47,900.00
0061 208-00020 SILT FENCE 7,200.000 7,200.000
LF 0.000 0.00
1.50000 7,200.000 10,800.00
0065 208-00045  CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0070 208-00051  STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 50.000
LF 0.000 0.00
35.00000 50.000 1,750.00
0071 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,495.00000 2.000 2,990.00
0072 208-00101  SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
HOUR 0.000 0.00
97.00000 0.000 0.00
0075 208-00206  EROSION CONTROL SUPERVISOR 67.000 39.000
DAY 26.000 6,500.00
250.00000 65.000 16,250.00
0076 208-00300  TEMPORARY BERMS 37,274.000 0.000
LF 37,274.000 72,684.30
1.95000 37,274.000 72,684.30
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 59.000 38.500
EACH 4.500 405.00

90.00000 43.000 3,870.00
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 0.000
EACH 1.000 130.00
130.00000 1.000 130.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 0.000
EACH 5.000 1,025.00
205.00000 5.000 1,025.00
0095 210-00090 *RESET DELINEATOR 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 20.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0105 210-04050 ADJUST VALVE BOX 13.000 3.000
EACH 10.000 1,150.00
115.00000 13.000 1,495.00
0110 217-00000 HERBICIDE TREATMENT 0.000 0.000
SY 0.000 0.00
2.15000 0.000 0.00
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,000.000 0.000
cy 243.000 7,290.00
30.00000 243.000 7,290.00
0120 304-07005 AGGREGATE BASE COURSE (CLASS 7) 2,700.000 1,236.000
cY 988.000 18,772.00
19.00000 2,224.000 42,256.00
0125 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 78.360 9,795.00
125.00000 78.360 9,795.00
0130 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,843.490 929.360
TON 1,914.130 139,731.49
73.00000 2,843.490 207,574.77
0131 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) SCO 003 837.000 836.060
MCR 2
TON 0.000 0.00
65.70000 836.060 54,929.14
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0132 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -20.000 -20.00
1.00000 -20.000 -20.00
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,179.000 0.000
GAL 433.000 1,082.50
2.50000 433.000 1,082.50
0140 412-00000 FURNISH CONCRETE PAVEMENT 41,200.000 33,383.460
cy 7,570.950  469,398.90
62.00000 40,954.410 2,539,173.42
0145 412-00050 *PLACE CONCRETE PAVEMENT 223,178.270 185,826.500
sY 37,351.770  296,946.57
7.95000 223,178.270 1,774,267.25
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 313.000 313.000
LF 0.000 0.00
15.50000 313.000 4,851.50
0155 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
460.00000 1.000 460.00
0160 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0165 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,650.00000 3.000 4,950.00
0170 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 2,964.000 0.000
LF 2,964.000 26,676.00
9.00000 2,964.000 26,676.00
0175 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,000.000 0.000
SF 13,141.000 77,531.90
5.90000 13,141.000 77,531.90
0180 612-00001 *DELINEATOR (TYPE I) 120.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 612-00002 *DELINEATOR (TYPE II) 160.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0190 612-00003 *DELINEATOR (TYPE III) 45.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.720
LS 0.000 0.00
20,000.00000 0.720 14,400.00
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0201 621-00450 DETOUR PAVEMENT SCO 002 MCR 1 4,400.000 4,075.800
sy 0.000 0.00
13.00000 4,075.800 52,985.40
0205 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
15,000.00000 0.750 11,250.00
0210 627-00005 *EPOXY PAVEMENT MARKING 590.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0215 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,500.000 1,065.200
GAL 0.000 0.00
25.75000 1,065.200 27,428.90
0220 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 950.000 0.000
SF 0.000 0.00
8.75000 0.000 0.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 977.000 178.000
(WORD-SYMBOL)
SF 0.000 0.00
12.50000 178.000 2,225.00
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 453.000 0.000
LINE)
SF 0.000 0.00

8.90000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 629-01210 ADJUST MONUMENT BOX 10.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0240 630-00000 *FLAGGING 5,000.000 3,509.000
HOUR 978.000 21,516.00
22.00000 4,487.000 98,714.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 58.000 40.000
DAY 18.000 1,890.00
105.00000 58.000 6,090.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 127.000 96.000
DAY 31.000 14,570.00
470.00000 127.000 59,690.00
0251 630-80002 FLASHING BEACON (SOLAR) SCO 002 MCR 2 2.000 1.000
EACH 0.800 748.00
935.00000 1.800 1,683.00
0252 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) SCO 002 MCR 3 36.000 18.000
EACH 14.400 2,692.80
187.00000 32.400 6,058.80
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 300.000 148.000
EACH 118.400 1,420.80
12.00000 266.400 3,196.80
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 162.000 80.500
EACH 64.400 772.80
12.00000 144.900 1,738.80
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 5,200.00
6,500.00000 1.800 11,700.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 1,802.000 901.000
EACH 720.800 15,136.80
21.00000 1,621.800 34,057.80
0275 630-80370 CONCRETE BARRIER (TEMPORARY) 2,808.000 1,404.000
LF 1,123.200 35,942.40
32.00000 2,527.200 80,870.40
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PCN: 16214-BID ESTIMATE RUN 11/20/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0005 11:51:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80380 *TRAFFIC CONE 450.000 225.000
EACH 180.000 558.00
3.10000 405.000 1,255.50
0285 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0290 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA -636.210 -636.21
1.00000 -636.210 -636.21
0310 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A FUEL COST ADJUSTMENT 20,032.010 14,582.380
FA 5,449.630 5,449.63
1.00000 20,032.010 20,032.01
0320 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -87,990.710 0.000
FA -87,990.710 -87,990.71
1.00000 -87,990.710 -87,990.71
0325 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 36,507.400 17,381.820
FA 19,125.580 19,125.58
1.00000 36,507.400 36,507.40
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM 11,950.560 9,221.760
FA 2,728.800 2,728.80

1.00000 11,950.560 11,950.56
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 6,010,938.53 $1,178,948.85$ 5,643,167.43
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.800
EACH 0.200 2,000.00
10,000.00000 1.000 10,000.00
0360 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.800
EACH 0.200 2,400.00
12,000.00000 1.000 12,000.00
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT $ 22,750.00 $ 4,400.00$ 22,750.00
PROJECT TOTAL CURRENT AMT $ 6,033,688.53 $1,183,348.85$ 5,665,917.43



